

TIMELINE

● YOUR TEAM ● DESIGN SPRINT LTD ● OLYMPE SA

	MON	TUE	WED	THU	FRI
WEEK 1 Design sprint	<p>Sprint Day 1, Understand Led by Design Sprint Ltd Your core team, full day</p>	<p>Sprint Day 2, Sketch Led by Design Sprint Ltd Your core team, full day</p>	<p>Sprint Day 3, Decide Led by Design Sprint Ltd Your core team, full day</p>	<p>Sprint Day 4, Prototype Led by Design Sprint Ltd 2 people from your team, full day</p>	<p>Sprint Day 5, Test Led by Design Sprint Ltd 3-5 pp. from your team, full day</p>
WEEK 2 Build	<p>Improve Prototype + Q/A Led by Design Sprint Ltd & Olympe 2 pp. from team incl. IT 2 hours</p>	<p>Kickoff MVP + Data model Led by Olympe IT person from your team 2 hours</p>	<p>Build MVP Olympe Daily calls with functional expert →</p>	<p>Build MVP Olympe</p>	<p>Build MVP Olympe</p>
WEEK 3 Build & test	<p>Build MVP Olympe</p>	<p>Build MVP Olympe</p>	<p>Test MVP Led by Design Sprint Ltd Team is invited to watch, full day</p>	<p>Integration of changes Olympe</p>	<p>Integration of changes Olympe</p>
WEEK 4 Deliver	<p>Integration of changes Olympe</p>	<p>Fine-tuning Olympe</p>	<p>Fine-tuning Olympe</p>	<p>Delivery Olympe</p>	<p>Wrap up Olympe & Design Sprint 2 pp. from your team, 2 hours</p>